


	MASSACHUSETTS PUBLIC LIBRARY CONSTRUCTION PROGRAM

2010-2011 GRANT APPLICATION ROUND  CALENDAR

	ACTIVITY
	DATE/TIME

	MBLC mails Construction Program Notices, Letter of Intent forms, economic need factor information and grant workshop announcements to library directors, trustee chairs and municipal officials.  
	May 19, 2010

	Library submits prerequisite Long Range Plan (LRP) and Action Plan for FY2012. 

Note:  Library must have LRP and updated Action Plan to qualify to apply.  Dates noted are last possible submission dates to qualify to apply.
	October 1, 2010 – LRP 

December 1, 2010 –  Action Plan

	Library submits Building Program for review by MBLC staff.  

Note:  Library must complete and submit Building Program prior to hiring an architect to prepare schematic design.
	Prior to October 5, 2010

	Library submits Letter of Intent.  See Program Notice for prerequisites and requirements.   
	Tuesday, October 5, 2010 at 4 p.m.

	Library attends one mandatory construction grant application workshop.  Workshops to be held throughout the State.
	October 21, 2010 from 10 a.m. – 1 p.m., Duxbury PL
October 26, 2010 from 10 a.m. – 1p.m., Southampton PL 

October 28, 2010 from 10 a.m. – 1 p.m., Bolton PL

	If not included in up-to-date LRP, Library submits action plan for FY2012. 
 Note: Library must have LRP and updated Action Plan on file at MBLC to qualify to apply.
	December 1, 2010

	
	(OVER)

	MASSACHUSETTS PUBLIC LIBRARY CONSTRUCTION PROGRAM

2010-2011 GRANT APPLICATION ROUND CALENDAR

	ACTIVITY
	DATE/TIME

	Library obtains Town Meeting or City Council approval for project (preliminary design) and permission to apply for, accept and expend grant funds. 
	December 31, 2010, if possible, or

No later than June 16, 2011, or up to 4 weeks prior to the MBLC Board meeting to consider grant awards

	MBLC staff conducts pre-application review of schematic design with library and design team on an ongoing basis until grant application are due.  
	June, 2010 through January 26, 2011  

	Library submits Construction Grant application.
	Thursday, January 27, 2011 at 4 p.m. 

	MBLC independent review panels conduct grant reviews and panel architects conduct site visits.
	March 10 through May 20, 2011 

	Library obtains Town Meeting or City Council approval for project (preliminary design) and permission to apply for, accept and expend grant funds.
	June 16, 2011 or up to 4 weeks prior to the MBLC Board meeting to consider grant awards.

	MBLC Board considers recommendations for funding projects and votes on provisional grant awards or Waiting List status.  Applicant projects not recommended for funding are eligible to modify their proposals and re-submit within six months. 
	July 14, 2011 

	Library secures local funding and accepts grant award. 
	January, 2012 

	Library begins construction 
	January, 2013  or 12 months after accepting grant award 
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